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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 429 Date: 02-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 785

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored the progress of ABF ironworkers clearing equipment and materials on the top deck of OBG
lifts 14E/W to clear the line of sight for initial measurements prior to jacking Crossbeam number 19. This
survey will be done in conjunction with ABF surveyors in the morning tomorrow prior to the steel heating
up.
- Checked the four catwalks by using coordinates for the first cable strand at points 24N, 24S, 80N, and
80S with Roman Granados from control point MB007. This was done to see the distance between the
points and the catwalks as it relates to the working/placing condition of cable strands by the ironworkers
and inspection by the engineer.
- Began to prepare for a level run from control point TWL270 to SKY1 and SKY3. This is being done for
additional OBG surveys and placing points for the trig-leveling of cable strand number 1.
- Attended a meeting at 2:00pm for the transfer of Hinge K work from MCM to ABF. Actioned to survey the
Hinge K pipe beams since stressing of the Macalloy rods has been completed since the end of May 2011.
In addition to surveying the pipe beams another survey will be done to As-Built the W2 cap beam and the
W-Line YBITS formwork. Sent an email of the State Letter 05.03.01-008645 " Authority to Proceed - CCO
153 - Hinge K - Hinge Pipe Beam Alignment to Bill, Karen, and Paul to clear the confusion disputed at the
meeting of how the pipes were actually aligned.

Attachment

Vertical offset of 150mm from the corner of the saddle trough to the
point surveyed for laying out the midpoint of cable strand No. 1 at W2.

ABF ironworkers in the process of preparing the rods/jacks for the
jacking operation of crossbeam No. 19.
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